
Project Planning Stage
● Understand the outline of the surplus soils containing naturally‐occurring

heavy metals or acidic surplus soils Developer, consultant
• Survey for reference data, etc.

• Review of the site of the planned project and points to note in the design and execution stage
• Avoidance of geology that may cause problems is recommended

Design  stage
● Understand the types and distribution of the geology that requires response actions Developer, consultant

and the types, concentration and distribution of heavy metals (from schematic design
● Understand the transmission routes of heavy metals to detailed design)
• Geological survey, elution test, and other tests necessary to predict impacts

• Survey to help judge the need for response actions
(Possibility of changing the project site should be considered depending on the situation.)

• Preliminary estimation of the amount of surplus soils that require response actions
• Preparation for hydrological survey and monitoring
• Survey for risk assessment

Execution planning stage
● Develop survey plan for execution of work Developer, consultant, 
● Develop the response policy to deal with surplus soils that require response actions construction company
• Geological survey and elution test (to supplement data up to the design stage) ● Conduct a hydrological (development of various
• Survey necessary for response action planning and monitoring planning survey and monitoring plans for execution of

work)
○ Understand the basic data

• Planning of the method of judging surplus soils (surface water, groundwater, 
• Development of policy plan water use, etc.) for risk 
• Revision of risk assessment (in case new data are acquired) assessment
• Development of monitoring plan

○ Continuously monitor the 
Execution stage hydrological condition before,

● Judge if the type of surplus soils requires response actions When the presence of heavy metals  during and after execution  Developer, construction 
●Monitor the impact on the surrounding environment: is clearly confirmed in the execution stage of work company
• Observe tunnel faces and excavation faces → Swiftly determine if any response action (Other parties, such as an 
• Accumulate geological judgments and analysis results is necessary or clarify the details of the analysis contractor, will 
• Conduct an elution test (whenever required if the surplus  actions to be taken. join the collaboration 
soils are judged to require action) • Selection of judgment method whenever judged necessary.)

• Perform quick analysis (whenever required by the process • Monitoring
or for other reasons)

• Smooth execution of work
• Implementation of a safe construction project

※ When it is judged at each stage that there will be no presence of surplus soils containing naturally‐occurring heavy metals or acidic surplus soils
　 (in case excavated rocks and soils are used for fill, the conditions of the fill location should be considered when making this judgment),
　it is permissible to omit further surveys and execute the work in an ordinary way without taking any measures during the execution stage.

※

Major responsible party


